TASK NAME	APRIL										MAY											
	WEEK I					WEEK 2					WEEK 3					WEEK 4				WEEK 5		
	20	21	22	23	24	27	28	29	30	1	4	5	6	7	8	П	12	13	14	15	19	20
lan	_																					
Project planning																						
Gantt chart																						
Functional specification																						
Planning document																						
esearch																						
Analytical research																						
Target audience																						
Personaes/storyboards																						
Choose API and other content																						
Information architecture																						
esign																						
Design research																						
Wireframes																						
Style tile																						
Prototype																						
uild																						
HTML																						П
CSS																						
JavaScript																						
Cross-platform and cross- browser testing																						
Bug fixing																						
Validating																						
aunch																						
Final refinements																						
Report																						
Submission																						
Presentations																						